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ESTIMATE RUN 06/06/2008

ESTIMATE SUMMARY 14:00:39
CONTID: C14654 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 14654-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 66.0 DAYS TIME ALLOW: 90 WORK DAYS
SH 119 @ ST. VRAIN CREEK PERCENT TIME:  73.33 ORIG TIME ALLOW: 90 WORK DAYS
PROJECT NO: BR1192-015
SH 119 @ ST. VRAIN CREEK
NAME OF ROAD: 119C
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 05/25/2008 DATE TIME STARTED 01/07/2008
ONE PLAIN VIEW RD DATE LET 11/29/2007 DATE WORK BEGAN
DATE AWARDED 12/04/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/17/2007 DATE ACCEPTED
PLAIN WI 53577 608/546-2311 DATE NOTICE TO PROCEED 01/07/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,198,273.77 PARTICIPATING $ 2,196,960.54 S 325,702.35
AWARD PROJECT AMT: $  2,926,771.59 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 68.69% TOTAL EARNINGS 2,196,960.54 325,702.35
FUNDS AVAILABLE: $ 1,001,313.23 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,196,960.54 325,702.35
TOTAL CLAIMS: $ 0.00 RETAINAGE -43,901.57 0.00
SECURITIES ENCUMBERED 43,901.57 0.00
NET EARNINGS 2,196,960.54 325,702.35
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,196,960.54 325,702.35
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 325,702.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14654-BID ESTIMATE RUN 06/06/2008
PROJECT: BR1192-015 ESTIMATE NO: 0005 14:00:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
5,248.04000 1.000 5,248.04
0010 202-00008 *TREE TRIMMING 20.000 2.000
HOUR 0.000 0.00
81.34000 2.000 162.68
0015 202-00010 *REMOVAL OF TREE 4.000 4.000
EACH 0.000 0.00
150.00000 4.000 600.00
0020 202-00019 *REMOVAL OF INLET 1.000 1.000
EACH 0.000 0.00
383.51000 1.000 383.51
0025 202-00027 *REMOVAL OF RIPRAP 187.770 187.770
Sy 0.000 0.00
5.67000 187.770 1,064.66
0030 202-00035 *REMOVAL OF PIPE 23.000 21.500
LF 0.000 0.00
15.83000 21.500 340.35
0035 202-00220 *REMOVAL OF ASPHALT MAT 2,300.000 266.670
Sy 0.000 0.00
3.01000 266.670 802.68
0040 202-00250 *REMOVAL OF PAVEMENT MARKING 1,004.970 1,004.970
SF 0.000 0.00
1.77000 1,004.970 1,778.80
0045 202-00810 *REMOVAL OF GROUND SIGN 1.000 1.000
EACH 0.000 0.00
71.47000 1.000 71.47
0050 202-01000 *REMOVAL OF FENCE 255.000 158.000
LF 0.000 0.00
2.31000 158.000 364.98
0055 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 991.000 981.000
LF 0.000 0.00

2.02000 981.000 1,981.62
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PCN: 14654-BID ESTIMATE RUN 06/06/2008
PROJECT: BR1192-015 ESTIMATE NO: 0005 14:00:39

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-01300 *REMOVAL OF END ANCHORAGE 4.000 4.000
EACH 0.000 0.00
154.16000 4.000 616.64
0065 203-00000 *UNCLASSIFIED EXCAVATION 1,887.000 1,526.200
cYy 239.510 2,292.11
9.57000 1,765.710 16,897.84
0070 203-01100 *PROOF ROLLING 10.000 0.000
HOUR 0.000 0.00
89.22000 0.000 0.00
0075 203-01500 *BLADING 61.500 26.000
HOUR 35.500 4,471.23
125.95000 61.500 7,745.93
0080 203-01510 BACKHOE 20.000 0.000
HOUR 0.000 0.00
125.95000 0.000 0.00
0085 203-01555 *DOZING (LANDSCAPING) 20.000 6.500
HOUR 0.000 0.00
125.95000 6.500 818.68
0090 203-01620 *SWEEPING 100.000 43.500
HOUR 0.000 0.00
89.22000 43.500 3,881.07
0095 207-00205 *TOPSOIL 481.000 0.000
cYy 316.000 2,499.56
7.91000 316.000 2,499.56
0100 207-00210 *STOCKPILE TOPSOIL 502.000 301.830
cy 200.170 1,583.34
7.91000 502.000 3,970.82
0105 207-00305 *WETLAND TOPSOIL 100.000 0.000
cYy 83.000 656.53
7.91000 83.000 656.53
0110 207-00310 *STOCKPILE WETLAND TOPSOIL 129.290 46.290
cy 83.000 656.53
7.91000 129.290 1,022.68
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PCN: 14654-BID ESTIMATE RUN 06/06/2008
PROJECT: BR1192-015 ESTIMATE NO: 0005 14:00:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 208-00002  *EROSION LOG (12 INCH) 1,700.000 721.000
LF 0.000 0.00
5.05000 721.000 3,641.05
0120 208-00011  *EROSION BALES (WEED FREE) 50.000 35.000
EACH 0.000 0.00
12.11000 35.000 423.85
0125 208-00020  *SILT FENCE 2,000.000 792.000
LF 0.000 0.00
1.26000 792.000 997.92
0130 208-00045  *CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
328.00000 2.000 656.00
0135 208-00051  *STORM DRAIN INLET PROTECTION (TYPE 1) 48.000 0.000
LF 0.000 0.00
40.37000 0.000 0.00
0140 208-00070  *STABILIZED CONSTRUCTION ENTRANCE 3.500 3.500
EACH 0.000 0.00
1,552.21000 3.500 5,432.74
0145 208-00100  *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
Ls 0.400 1,714.14
4,285.36000 0.400 1,714.14
0150 208-00205 EROSION CONTROL SUPERVISOR 2,160.000 80.000
HOUR 11.000 277.53
25.23000 91.000 2,295.93
0155 210-00810  *RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
227.08000 0.000 0.00
0160 212-00006  *SEEDING (NATIVE) 5.000 0.000
ACRE 0.000 0.00
5,046.19000 0.000 0.00
0165 213-00002  *MULCHING (WEED FREE HAY) 5.000 0.000
ACRE 0.000 0.00

454.16000 0.000 0.00
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PCN: 14654-BID ESTIMATE RUN 06/06/2008
PROJECT: BR1192-015 ESTIMATE NO: 0005 14:00:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 213-00061 *MULCH TACKIFIER 500.000 0.000
1B 0.000 0.00
2.27000 0.000 0.00
0175 214-00205 *DECIDUOUS TREE (5 GALLON CONTAINER) 4.000 0.000
EACH 0.000 0.00
151.39000 0.000 0.00
0180 214-01010 *BRUSH LAYER CUTTING 100.000 0.000
EACH 100.000 706.00
7.06000 100.000 706.00
0185 216-00030 *SOIL RETENTION BLANKET (SPECIAL) 600.000 0.000
SY 0.000 0.00
3.03000 0.000 0.00
0190 217-00020 *HERBICIDE TREATMENT 10.000 0.000
HOUR 0.000 0.00
184.79000 0.000 0.00
0195 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 360.000 0.000
cY 0.000 0.00
18.36000 0.000 0.00
0200 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 44.000 0.000
TON 0.000 0.00
100.92000 0.000 0.00
0205 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 890.000 0.000
TON 0.000 0.00
50.46000 0.000 0.00
0210 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 2,606.000 168.330
SY 2,122.000 7,808.96
3.68000 2,290.330 8,428.41
0215 506-00030 *GROUTED RIPRAP 224.000 60.670
cY 0.000 0.00
70.39000 60.670 4,270.56
0220 506-00212 *RIPRAP (12 INCH) 1,368.440 1,368.440
cy 0.000 0.00

51.39000 1,368.440 70,324.13
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PCN: 14654-BID ESTIMATE RUN 06/06/2008
PROJECT: BR1192-015 ESTIMATE NO: 0005 14:00:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 602-20003 OUTLET STRUCTURE (SPECIAL) 2.000 0.000
EACH 2.000 6,108.60
3,054.30000 2.000 6,108.60
0230 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 302.000 0.000
LF 0.000 0.00
16.15000 0.000 0.00
0235 606-00350 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 660.000 0.000
LF 0.000 0.00
21.19000 0.000 0.00
0240 606-01340 *END ANCHORAGE TYPE 3D 2.000 0.000
EACH 0.000 0.00
857.85000 0.000 0.00
0245 606-01370 *TRANSITION TYPE 3G 2.000 0.000
EACH 0.000 0.00
1,110.16000 0.000 0.00
0250 606-01380 *TRANSITION TYPE 3H 1.000 0.000
EACH 0.000 0.00
756.93000 0.000 0.00
0255 606-01460 *MEDIAN TERMINAL 2.000 0.000
EACH 0.000 0.00
3,936.03000 0.000 0.00
0260 606-02005 *END ANCHORAGE (FLARED) 1.000 0.000
EACH 0.000 0.00
1,513.86000 0.000 0.00
0265 607-00005 *END POST 2.000 0.000
EACH 0.000 0.00
184.12000 0.000 0.00
0270 607-00010 *CORNER AND LINE BRACE POST 4.000 0.000
EACH 0.000 0.00
199.75000 0.000 0.00
0275 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 200.000 0.000
LF 0.000 0.00

3.07000 0.000 0.00
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PCN: 14654-BID ESTIMATE RUN 06/06/2008
PROJECT : BR1192-015 ESTIMATE NO: 0005 14:00:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 607-11525 *FENCE (PLASTIC) 330.000 298.000
LF 0.000 0.00
3.18000 298.000 947.64
0285 607-11580 *FENCE (TEMPORARY) 250.000 125.000
LF 125.000 448.75
3.59000 250.000 897.50
0290 612-00001 *DELINEATOR (TYPE I) 24.000 0.000
EACH 0.000 0.00
15.80000 0.000 0.00
0295 612-00002 *DELINEATOR (TYPE II) 2.000 0.000
EACH 0.000 0.00
16.25000 0.000 0.00
0300 612-00003 *DELINEATOR (TYPE III) 13.000 0.000
EACH 0.000 0.00
16.59000 0.000 0.00
0305 613-50410 *LIGHT STANDARD (TEMPORARY) 7.000 7.000
EACH 0.000 0.00
3,835.10000 7.000 26,845.70
0310 617-03010 *DETOUR CULVERT PIPE 508.000 506.000
LF 0.000 0.00
56.42000 506.000 28,548.52
0315 621-00450 *DETOUR PAVEMENT 1,275.000 765.000
SY 0.000 0.00
33.18000 765.000 25,382.70
0320 625-00000 *CONSTRUCTION SURVEYING 1.000 0.420
L S 0.410 8,420.58
20,537.99000 0.830 17,046.53
0325 626-00000 *MOBILIZATION 1.000 0.968
L S 0.000 0.00
274,000.00000 0.968 265,232.00
0330 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
L S 0.000 0.00
2,297.12000 0.500 1,148.56
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PCN: 14654-BID ESTIMATE RUN 06/06/2008
PROJECT: BR1192-015 ESTIMATE NO: 0005 14:00:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 627-00001 *PAVEMENT MARKING PAINT 50.880 50.880
GAL 0.000 0.00
40.37000 50.880 2,054.03
0340 627-00005 *EPOXY PAVEMENT MARKING 37.000 0.000
GAL 0.000 0.00
95.88000 0.000 0.00
0345 630-00000 *FLAGGING 1,000.000 126.000
HOUR 18.000 354.24
19.68000 144.000 2,833.92
0350 630-00007 *TRAFFIC CONTROL INSPECTION 73.000 50.000
DAY 23.000 1,508.80
65.60000 73.000 4,788.80
0355 630-00012 *TRAFFIC CONTROL MANAGEMENT 90.000 54.000
DAY 5.000 1,640.00
328.00000 59.000 19,352.00
0360 630-80002 *FLASHING BEACON (SOLAR) 4.000 2.000
EACH 0.000 0.00
1,463.40000 2.000 2,926.80
0365 630-80338 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 2.000 1.000
EACH 0.000 0.00
302.77000 1.000 302.77
0370 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000 9.000
EACH 0.000 0.00
65.60000 9.000 590.40
0375 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 67.000 33.500
EACH 0.000 0.00
80.74000 33.500 2,704.79
0380 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
4,662.68000 1.000 4,662.68
0385 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00

504.62000 1.000 504.62
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0390 630-80360 *DRUM CHANNELIZING DEVICE 100.000 44.000
EACH 0.000 0.00
40.37000 44.000 1,776.28
0395 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 2.000 1.000
EACH 0.000 0.00
5,550.81000 1.000 5,550.81
0400 630-80370 CONCRETE BARRIER (TEMPORARY) 1,614.000 807.000
LF 0.000 0.00
10.00000 807.000 8,070.00
0405 630-80378 GLARE SCREEN (TEMPORARY) 1,200.000 511.000
LF 0.000 0.00
10.71000 511.000 5,472.81
0410 630-80380 *TRAFFIC CONE 70.000 35.000
EACH 0.000 0.00
10.09000 35.000 353.15
0415 700-70010 F/A MINOR CONTRACT REVISIONS 125,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70011 F/A PARTNERING 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0440 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0445 700-70023 F/A ON-THE-JOB TRAINEE 1,850.000 1,325.000
FA 0.000 0.00
1.00000 1,325.000 1,325.00
0450 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0455 700-70035 F/A PAVEMENT SURFACE COURSE MAINTENANCE 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0460 700-70080 F/A FURNISH 10,000.000 192.500
FA 0.000 0.00
1.00000 192.500 192.50
0465 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 10,000.000 5,148.000
FA 0.000 0.00
1.00000 5,148.000 5,148.00
0470 700-70380 F/A EROSION CONTROL 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,201,729.09 $ 41,146.90 8 590,566.38

CAT NO0300 STRUCTURES

0475 202-00004 REMOVAL OF STEEL H OR PIPE PILING 321.000 321.000
LF 0.000 0.00
25.00000 321.000 8,025.00
0480 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
158,000.00000 1.000 158,000.00
0485 206-00000 *STRUCTURE EXCAVATION 852.000 852.000
cY 0.000 0.00
9.43000 852.000 8,034.36
0490 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 530.000 190.000
cYy 340.000 39,100.00

115.00000 530.000 60,950.00
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0495 206-00100 *STRUCTURE BACKFILL (CLASS 1) 548.000 53.000
cy 495.000 7,959.60
16.08000 548.000 8,811.84
0500 206-01781 SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
7,064.66000 1.000 7,064.66
0505 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 295.000 0.000
TON 0.000 0.00
50.46000 0.000 0.00
0510 503-00030 *DRILLED CAISSON (30 INCH) 288.000 288.000
LF 0.000 0.00
160.00000 288.000 46,080.00
0515 503-00042 *DRILLED CAISSON (42 INCH) 228.000 228.000
LF 0.000 0.00
390.00000 228.000 88,920.00
0520 504-06400 *SOIL NAIL WALL 446.000 446.000
SF 0.000 0.00
56.93000 446.000 25,390.78
0525 509-00000 STRUCTURAL STEEL 0.000 0.000
1B 0.000 0.00
0.50000 0.000 0.00
0530 509-00001 STRUCTURAL STEEL (GALVANIZED) 5,376.000 5,376.000
1B 0.000 0.00
3.00000 5,376.000 16,128.00
0535 515-00120 *WATERPROOFING (MEMBRANE) 1,818.000 0.000
sy 0.000 0.00
9.17000 0.000 0.00
0540 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 104.000 0.000
LF 104.000 19,709.04
189.51000 104.000 19,709.04
0545 601-03040 *CONCRETE CLASS D (BRIDGE) 745.700 569.300
cy 176.400 66,150.00
375.00000 745.700 279,637.50
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0550 601-03050  CONCRETE CLASS D (WALL) 10.000 9.600
cy 0.000 0.00
600.00000 9.600 5,760.00
0555 601-06400  GROUT (BRIDGE) (SPECIAL) 0.000 0.000
CF 0.000 0.00
200.00000 0.000 0.00
0560 601-21010  PRECAST CONCRETE UNIT 0.000 0.000
cy 0.000 0.00
600.00000 0.000 0.00
0565 602-00000  *REINFORCING STEEL 42,314.960 42,314.960
LB 0.000 0.00
1.01000 42,314.960 42,738.11
0570 602-00020  *REINFORCING STEEL (EPOXY COATED) 167,978.000 126,370.500
LB 41,604.300 42,436.39
1.02000 167,974.800 171,334.30
0575 604-25000  VANE GRATE INLET SPECIAL 2.000 0.000
EACH 2.000 12,551.04
6,275.52000 2.000 12,551.04
0580 606-11030  *BRIDGE RAIL TYPE 10M 643.000 0.000
LF 0.000 0.00
90.00000 0.000 0.00
0585 613-00200  *2 INCH ELECTRICAL CONDUIT 326.000 0.000
LF 0.000 0.00
8.07000 0.000 0.00
0590 613-00400  *4 INCH ELECTRICAL CONDUIT 326.000 0.000
LF 0.000 0.00
10.09000 0.000 0.00
0595 614-86758  *ANTI-ICING SYSTEM 1,823.000 0.000
sY 0.000 0.00
161.58000 0.000 0.00
0600 614-86759  *ANTI-ICING BUILDING 1.000 0.000
EACH 1.000 96,649.38

96,649.38000 1.000 96,649.38
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CAT NO0300 STRUCTURES

0605 618-01992 *PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 12,487.000 12,487.000

SF 0.000 0.00

42.00000 12,487.000 524,454.00

CAT 0300 CURRENT AMT $ 1,970,388.53 $ 284,555.45% 1,580,238.01

CAT NO0400 CONSTRUCTION ENGINEERING

0610 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
25,282.51000 1.000 25,282.51
0615 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
436.82000 2.000 873.64
CAT 0400 CURRENT AMT $ 26,156.15 $ 0.00$ 26,156.15

PROJECT TOTAL CURRENT AMT § 3,198,273.77 $ 325,702.35% 2,196,960.54



